STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/19/2013  Page 1 of |
TO: Tony Anziano, Program Manager / FILE: B 0% - Bi0re

N — CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 168 ’ SUPPLEMENT#: 1 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) $55,296’536_62
COST:  $350,000.00 INCREASE V] DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES []NO

SUPPLEMENTAL FUNDS PROVIDED: $0.00

IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Traveler Rail Gap

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) DEF Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred

(including this change)

20 % 4

Time CCO(s): (including this change)

|

|
|
|

THIS CHANGE ORDER PROVIDES FOR:

Grinding traveler rail segments and supports to maintain gap tolerances required by Contract Change Order (CCO) 168 SO

and to resolve interference with traveler brakes. Repairing pa

Contract Change Order (CCO) 168 SO “Traveler Rail Gap Var

int after grinding.

iation” increased the gap tolerance of traveler segments to

resolve fabrication and field installation issues. CCO 168 S0 states that if trimming, cutting, grinding, painting, or other
modifications were required to meet the revised tolerances then they would be addressed in a separate CCO. This change

order will grind the traveler rail segment and support edges to

prevent traveler brakes from snagging.

The total cost of this change order is $350,000.00 force account, which can be financed from the contingency fund. The
cumulative total of CCO 168 S0 and S1 is $375,697.00. A detailed cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis

(Maintenance), and Wenyi Long (Bridge Design).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

'CONCURRED BY: _ ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 9/10/13 THIS REQUEST TOTAL TO DATE
— . S ITEMS 0.00 0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date 8/27/13 FORCE ACCOUNT $350 oﬁo 00 $350 0§0 00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $25,697.00
FHWA Rep.: Date | TOTAL - $350,000.00 $375,697.00
: —] FEDERAL PARTICIPATION
Environmental: Date — - - —
Other spoch HQ. Rich Fol Date S10/1 [ ] PARTICIPATING [ "] PARTICIPATING IN PART NONE
er (Specity):
. P x G POy ate 9MO/M3 | =) NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
oy o o ) Ll
| Other (specify): Struct. Maint, Lina Ellis Date 8/27/13 | e neral SEGREGATION  (f more than one Funding Source or P.L.P. type)
District Prior Approval By: i Date | [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: B S Dmate - FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: te — —s
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